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FUDS PROPERTY NAME:  Buskin Beach
FUDS No:  F10AK090203
LOCATION: Kodiak Island, Alaska

(Located on former WWII Fort Greely)

PROJECT DESCRIPTION
Over 150 USTs and ASTs had been previously removed from
26 sites at the Buskin Beach Area.  Due to normally shallow
groundwater levels, not all of the contaminated soil was
excavated when tanks were removed.  During the FY2000
groundwater monitoring program it was noted that an
abnormally dry summer season had significantly lowered the
groundwater table.  As the contaminated soil was a source of
continual leaching of  contaminates to the groundwater, project

priorities were refocused on excavation of remaining contaminated soils. Twenty-six sites had over 7,000
tons of petroleum contaminated soils removed.

COST SAVINGS
The full impact of cost savings has not been calculated.  At a minimum, if by achieving clean closure at a
majority of the sites, $150K in planned 2001 groundwater monitoring has been eliminated from the
budget.  Future monitoring costs as well as construction and operation groundwater treatment systems
are also eliminated.  This property is on property owned by the Natives of Kodiak Village Corporation.
Long range plans of Corporation were to develop this site into residential property.  Initial discussions
between the USAED and NOK indicated the need to build a $9M water system to supply potable water to
the future residential development should groundwater contamination remain.

SCHEDULE SAVINGS
At a minimum if clean closure has been achieved, five years has been saved in the time required to
achieve clean closure had this climatic opportunity not been exploited.

PUBLIC ENVOLVEMENT
Buskin Beach is included in a community relations program for the Alaska FUDS Zone #11 Coordinated
Comprehensive Cleanup Plan.  Rather than the traditional public meeting with low attendance, an
information booth is established several weekends a year at the local supermarket.  This technique has
substantially increased two-way communications between the Project Delivery Team and the General
Public.

The Natives of Kodiak Village Corporation owns the site property.  NOK was actively involved in planning
so that site restoration was done to their satisfaction. Expedited cleanup of this property demonstrated
DOD’s continued commitment to good relations with the Native people of Alaska.

NATURE OF SUCESSES
This project illustrates a proactive approach of performing cleanup work by performing work based on
most favorable local conditions, rather than long-range schedules, and actively removing contamination
sources, rather than just monitoring natural attenuation.
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